



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: www.edenprairie.org/shadyoak

Aug. 4, 2014


Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

July 15, 2014 – Aug. 4, 2014

1. South Phase of Shady Oak Road Reconstruction:
 - a. Completed tree removals
 - b. Placed silt fence and temporary fence
 - c. Began removing excess material along northbound Shady Oak Road



Shady Oak Road lane closures east of Flying Cloud Drive.

2. Traffic Control/Detours
 - a. Shady Oak Road will be reduced to one lane in each direction east of Flying Cloud Drive beginning Monday, Aug. 4 at 8:30 a.m.
 - b. Shady Oak Road will be reduced to one lane between City West Parkway and Bryant Lake Drive.
3. Future Construction
 - a. Private Utility Relocations
 - b. Water main installation east of Flying Cloud Drive

