



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: www.edenprairie.org/shadyoak

Aug. 14, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE


Aug. 4–14, 2014

1. Roadway Construction:
 - a. New water main east of Flying Cloud Drive
 - b. Completed removal of excess material along northbound Shady Oak Road
 - c. Private utility relocations



Water main along Shady Oak Road

2. Future Construction:
 - a. Temporary pavement on Shady Oak Road
 - b. Installation of new water main will continue between Highway 212 and Flying Cloud Drive
 - c. Private utility relocations




T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: www.edenprairie.org/shadyoak

Aug. 14, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



SE Ramp Closure Detour

3. Traffic Control/Detours:

- a. Flying Cloud Drive will be reduced to one lane in each direction beginning at 8:30 a.m. on Monday, Aug. 18 for a period of two to three weeks.
- b. Lane closure on Shady Oak Road, east of Flying Cloud Drive, will be relocated west of Flying Cloud Drive beginning at 8:30 a.m. on Monday, Aug. 18.
- c. Southeast ramp will be closed from 8:30 a.m. on Tuesday, Aug. 19 through Aug. 20.
- d. Temporary concrete barrier will be placed on the outside shoulders of Highway 212 on Tuesday, Aug. 19.

