



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Aug. 27, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Aug. 21–27, 2014

1. Roadway Construction:

- a. New water main across Flying Cloud Drive
- b. Temporary Pavement on Shady Oak Road
- c. Private utility relocations



Traffic Control South of Rowland Road.

2. Future Construction:

- a. Temporary pavement on Shady Oak Road
- b. Water main installation from Bryant Lake Drive to Highway 212.
- c. Water main will be jacked under Highway 212; traffic on Highway 212 will not be impacted
- d. Retaining wall south of Rowland Road
- e. Private utility relocations





T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Aug. 27, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Water main east of Flying Cloud Drive

3. Traffic Control/Detours:
 - a. Flying Cloud Drive and Shady Oak Road east of Highway 212, traffic control will be removed the week of Sept. 2
 - b. Southwest ramp is tentatively scheduled to be closed for two to three days the week of Sept. 8
 - c. Lane restrictions along southbound Shady Oak Road will remain in place