



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Sept. 10, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Sept. 5–10, 2014

1. Roadway Construction
 - a. New water main west of Highway 212
 - b. Jacking water main under Highway 212
 - c. Pavement removal along City West Parkway
 - d. Water main between Highway 212 and Byrant Lake Drive
 - e. Private utility relocations



Water main installation east of Bryant Lake Drive

2. Future Construction
 - a. Water main along southbound City West Parkway
 - b. Water main jacking under Highway 212 will continue; traffic on Highway 212 will not be impacted
 - c. Retaining wall south of Rowland Road
 - d. Storm Sewer installation along southbound City West Parkway
 - e. Private utility relocations





T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Sept. 10, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Private utility relocations

3. Traffic Control/Detours:

- a. MnDOT is closing the northeast entrance ramp from Shady Oak Road to eastbound Highway 212, from 7 a.m. Thursday, Sept. 11 through 3:30 p.m. Friday, Sept. 12
- b. Southwest ramp is tentatively scheduled to be closed for 2-3 days the week of Sept. 15
- c. Lane restrictions along southbound Shady Oak Road will remain in place from Rowland Road to Highway 212