



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange — Project Update

Project website: edenprairie.org/shadyoak

Sept. 25, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Sept. 18–25

1. Roadway Construction:

- Jacking watermain under Highway 212.
- Concrete for ShopHQ Driveway.
- Retaining wall along southbound Shady Oak Road, east of Bryant Lake Drive.
- Private utility relocations.



ShopHQ Concrete Driveway Apron.

2. Future Construction:

- Watermain service connections for 6600 City West Parkway.
- Watermain jacking under Highway 212 will continue; traffic on 212 will not be impacted.
- Retaining wall along southbound Shady Oak Road, east of Bryant Lake Drive.
- Retaining wall along southbound Shady Oak Road, south of Rowland Road.
- Private utility relocations.





T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange — Project Update

Project website: edenprairie.org/shadyoak

Sept. 25, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Retaining Wall Construction.

3. Traffic Control/Detours:

- a. Centerpoint Energy will reduce Shady Oak Road traffic to one lane in each direction at City West Parkway/Bryant Lake Drive beginning Monday, Sept. 29 at 9 a.m. The lane restrictions are expected to be in place for one week.
- b. SW Ramp is tentatively scheduled to be closed for 2-3 days the week of Oct. 6.
- c. Lane restrictions along southbound Shady Oak Road will remain in place from Rowland Road to Highway 212.