



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Oct. 3, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Sept. 26–3, 2014

1. Roadway Construction:

- a. Jacking water main under Highway 212.
- b. Grading for ShopHQ Driveway.
- c. Retaining walls along southbound Shady Oak Road.
- d. Private utility relocations.



ShopHQ Concrete Driveway Grading

2. Future Construction:

- a. Water main service connections for 6600 City West Parkway.
- b. Water main jacking under Highway 212 will continue; traffic on 212 will not be impacted.
- c. Retaining wall along southbound Shady Oak Road, east of Bryant Lake Drive.
- d. Retaining wall along southbound Shady Oak Road, south of Rowland Road.
- e. Retaining wall along northbound Shady Oak Road, east of City West Parkway.
- f. Private utility relocations.





T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Oct.3, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Retaining Wall Construction

3. Traffic Control/Detours:
 - a. Centerpoint Energy will close City West Parkway starting at 7 p.m. Monday, Oct. 6 through 5 a.m. Tuesday, Oct. 7.
 - b. The southwest ramp is tentatively scheduled to be closed for 2-3 days the week of Oct. 6.
 - c. Lane restrictions along southbound Shady Oak Road will remain in place from Rowland Road to Highway 212.