



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Oct. 9, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Oct. 3– 9, 2014

1. Roadway Construction

- a. Jacking watermain under Highway 212.
- b. Concrete for ShopHQ driveway.
- c. Retaining walls along southbound Shady Oak Road.
- d. Private utility relocations.



Watermain jacking under highway 212

2. Future Construction

- a. Watermain jacking under Highway 212 will continue; traffic on Highway 212 will not be impacted.
- b. Retaining wall along southbound Shady Oak Road, east of Bryant Lake Drive.
- c. Retaining wall along southbound Shady Oak Road, south of Rowland Road.
- d. Retaining wall along northbound Shady Oak Road, east of City West Parkway.
- e. Watermain installation between the ramps for Highway 212.
- f. Private utility relocations.





T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Oct. 9, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Retaining wall construction

3. Traffic Control/Detours

- a. Shady Oak Road traffic control near Bryant Lake Drive/City West Parkway will be removed on Friday and northbound Shady Oak Road will be open to two lanes of traffic.
- b. Lane restrictions along southbound Shady Oak Road will remain in place from Rowland Road to Highway 212.
- c. The southwest ramp is tentatively scheduled to be closed for 2-3 days beginning Oct. 15.
- d. CenterPoint Energy has reduced the northwest ramp to one lane for utility relocations. The lane closure will remain in place for 3-4 weeks, expect delays.