



# T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Oct. 16, 2014

Hotline:  
952-279-8000

Email:  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)

## SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Oct. 13–17, 2014

### 1. Roadway Construction

- a. Jacking watermain under Highway 212 has been completed.
- b. Concrete apron and pavement for ShopHQ driveway.
- c. Retaining walls along southbound Shady Oak Road.
- d. Private utility relocations.



**Watermain under Highway 212**

### 2. Future Construction

- a. Retaining wall along southbound Shady Oak Road, east of Bryant Lake Drive.
- b. Retaining wall along southbound Shady Oak Road, south of Rowland Road.
- c. Retaining wall along northbound Shady Oak Road, east of City West Parkway.
- d. Watermain installation between the ramps for Highway 212.
- e. Private utility relocations.





# T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Oct. 16, 2014

Hotline:  
952-279-8000

Email:  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)



## Retaining wall construction

3. Traffic Control/Detours
  - a. City West Parkway will be closed Thursday, Oct. 16 and Friday, Oct. 17 from 7 p.m. to 5 a.m. for utility relocations.
  - b. Lane restrictions along southbound Shady Oak Road will remain in place from Rowland Road to Highway 212.
  - c. The southwest ramp is scheduled to be closed for 2-3 days beginning Monday, October 20.
  - d. CenterPoint Energy has reduced the northwest ramp to one lane for utility relocations. The lane closure will remain in place for 3-4 weeks, expect delays.