



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Nov. 6, 2014

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

Oct. 30–Nov. 6, 2014

1. Roadway Construction

- a. Grading along northbound City West Parkway.
- b. Grading between the ramps for Highway 212.
- c. Retaining walls along northbound and southbound Shady Oak Road.
- d. Private utility relocations.



Grading along northbound City West Parkway

2. Future Construction

- a. Watermain across Bryant Lake Drive.
- b. Retaining wall along northbound Shady Oak Road, east of City West Parkway.
- c. Retaining wall along southbound Shady Oak Road, east of Highway 212.
- d. Grading, curb and pavement along northbound City West Parkway.
- e. Grading between the ramps for Highway 212.
- f. Private utility relocations.





T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Nov. 6, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Retaining wall construction

3. Traffic Control/Detours

- a. Lane restrictions along Shady Oak Road will remain in place from Rowland Road to Highway 212.
- b. CenterPoint Energy has reduced the northwest ramp to one lane for utility relocations. The lane closure will remain in place for two weeks, expect delays.
- c. CenterPoint Energy has shifted traffic on Flying Cloud Drive north of Shady Oak Road; this will remain in place for two or three weeks.
- d. Temporary lane restrictions are expected during the day. Please be aware of flaggers.

