



# T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Nov. 26, 2014

Hotline:  
952-279-8000


Email:  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)

## SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Nov. 14–26, 2014

### 1. Roadway Construction

- a. Retaining walls along northbound and southbound Shady Oak Road.
- b. Watermain across Bryant Lake Drive.
- c. Temporary watermain connection at City West Parkway.
- d. Temporary roadway and trail pavement.
- e. Private utility relocations.



**New gas main between City West Parkway and Highway 212**

### 2. Future Construction

- a. Watermain connection at Bryant Lake Drive.
- b. Retaining wall along northbound Shady Oak Road, east of City West Parkway.
- c. Retaining wall along northbound Shady Oak Road, east of Rowland Road.
- d. Private utility relocations.





# T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Nov. 26, 2014

Hotline:  
952-279-8000

Email:  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)



**Temporary pavement for ShopHQ driveway**

### 3. Traffic Control/Detours

- a. Bryant Lake Drive traffic control and lane restrictions will be removed Nov. 26.
- b. CenterPoint Energy has shifted traffic on Flying Cloud Drive north of Shady Oak Road; this will remain in place for two weeks.
- c. Due to cold temperatures, permanent pavement can no longer be placed. Therefore, northbound City West Parkway will remain closed through winter.
- d. All existing walks/trails are open except for the temporary bypass south of Rowland Road.