



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Dec. 12, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Dec. 6–12, 2014

1. Roadway Construction

- a. Retaining walls along northbound and southbound Shady Oak Road
- b. Water main work is completed for the season
- c. Installing temporary signals
- d. Private utility relocations



Backfilling retaining wall by Rowland Road

2. Future Construction

- a. Retaining wall along northbound Shady Oak Road, east of City West Parkway
- b. Retaining wall along southbound Shady Oak Road, east of Rowland Road
- c. Temporary signals
- d. Private utility relocations





T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Dec. 6, 2014

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Traffic control along City West Parkway

3. Traffic Control/Detours

- a. Southbound Shady Oak Road continues to be reduced to one lane near Rowland Road. This will remain in place for one week.
- b. CenterPoint Energy has shifted traffic on Flying Cloud Drive north of Shady Oak Road; this will remain in place for one week.
- c. Due to cold temperatures, permanent pavement can no longer be placed. Therefore, northbound City West Parkway will remain closed through winter.
- d. All existing walks/trails are open except for the temporary bypass south of Rowland Road.