



# T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Dec. 19, 2014

Hotline:  
952-279-8000

Email:  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)

## SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Dec. 12–19, 2014

1. Roadway Construction
  - a. Retaining walls along northbound and southbound Shady Oak Road.
  - b. Installing temporary signals.
  - c. Private utility relocations.



**Completed retaining wall near Rowland Road**

2. Future Construction
  - a. Temporary signals into January 2015.
  - b. Private utility relocations through winter 2015.
  - c. Major roadway construction, including the bridge over Highway 212, will resume in the spring.



# T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Dec. 19, 2014

Hotline:  
952-279-8000

Email:  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)



**Retaining wall construction**

### 3. Traffic Control/Detours

- a. The lane closure on southbound Shady Oak Road near Rowland Road has been removed.
- b. CenterPoint Energy has shifted traffic on Flying Cloud Drive north of Shady Oak Road; this will be removed by early next week.
- c. Due to cold temperatures, permanent pavement can no longer be placed. Therefore, northbound City West Parkway will remain closed through winter.
- d. All existing walks/trails are open.