



# T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange — Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

March 3, 2015

Hotline:  
952-279-8000

Email:  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)

## SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Dec. 19, 2014 – March 3, 2015

1. Roadway Construction:
  - a. Temporary Signal Systems.
  - b. Private utility relocations.
  
2. Future Construction:
  - a. Bridge Demolition is scheduled for **8 p.m. Friday, March 13 through 5 a.m. Monday, March 16.**
  - b. Road and public utility construction will begin early to mid-April, weather permitting.
  - c. Private utility relocations remain ongoing.
  
3. Traffic Control/Detours:
  - a. To accommodate traffic control changes for the bridge removal, Shady Oak Road will be reduced to one lane in each direction beginning Tuesday, March 10 at 8:30 a.m.
  - b. During bridge removal **8 p.m. Friday, March 13 through 5 a.m. Monday, March 16:**
    - i. Shady Oak Road will be closed from Bryant Lake Drive to Flying Cloud Drive.
    - ii. Highway 212 will be reduced to one lane in each direction and utilize the existing entrance and exit ramps to bypass the Shady Oak Road bridge.
    - iii. No access to/from Shady Oak Road will be allowed from Highway 212.
  - c. Detours will be set up for Shady Oak Road and all Highway 212 Ramps during bridge removal.
  - d. See graphic on page 2 for Shady Oak Road Detour and Highway 212 traffic during bridge removal.
  - e. Shady Oak Road will remain reduced to one lane through October 2015. Expect Delays.






# T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange — Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

March 3, 2015

Hotline:  
952-279-8000

Email:  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)



## Bridge Removal

Shady Oak Road Detour During Bridge Removal

