



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange — Project Update

Project website: edenprairie.org/shadyoak

March 20, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

March 3–20, 2015

1. Roadway Construction:
 - a. Private utility relocations.
 - b. Temporary signal systems.
 - c. Removal of north half of Shady Oak Road bridge over Highway 212.



Shady Oak Road Bridge Removal

2. Future Construction:
 - a. Temporary signal systems.
 - b. Excavation and construction of footings for new bridge.
 - c. Public utility installation begins the week of March 23.
 - d. Shady Oak Road pavement removal begins the week of March 30.
 - e. Private utility relocations continue into April.



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange — Project Update

Project website: edenprairie.org/shadyoak

March 20, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Pier Removal from Shady Oak Road Bridge

3. Traffic Control/Detours:

- a. Shady Oak Road has been reduced to one lane in each direction from City West Parkway to Flying Cloud Drive.
- b. Flying Cloud Drive traffic switch is scheduled for Tuesday, March 24.
- c. Northbound Shady Oak Road will be reduced to one lane west of City West Parkway in April.
- d. Daytime (8:30 a.m.–4 p.m.) temporary lane closures are anticipated on Highway 212 to facilitate bridge construction.