



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

May 7, 2015

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

April 30–May 7, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

1. Roadway Construction

- a. CenturyLink has completed their utility relocation
- b. Water main along Flying Cloud Drive
- c. Temporary signal systems
- d. Construction of the bridge abutments and wing walls
- e. Construction of retaining wall along Flying Cloud Drive
- f. Shady Oak Road pavement reclamation



Reclamation of Shady Oak Road Pavement

2. Future Construction

- a. Temporary signal systems
- b. Construction of the bridge abutments and pier
- c. Construction of retaining walls along Flying Cloud Drive
- d. Water main in the southwest corner of the Bryant Lake Drive intersection
- e. Shady Oak Road removals, grading and storm sewer installation
- f. Permanent sheet piling in the southeast corner of the Flying Cloud Drive intersection resumes next week





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

May 7, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Shady Oak Road West Abutment

3. Traffic Control/Detours

- a. Southbound Shady Oak Road reduced to one lane approaching the Bryant Lake Drive intersection for water main work. All traffic (left turn, thru and right turn) will use the same lane Monday, May 11 and Tuesday, May 12
- b. The temporary signal system at the Shady Oak Road/City West Parkway intersection has been activated and northbound Shady Oak Road reduced to one lane west of City West Parkway
- c. Temporary lane closures are anticipated on Highway 212 between 9 a.m. and 3 p.m. to facilitate bridge construction

