



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

May 15, 2015

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

May 8–15, 2015

1. Roadway Construction

- a. Temporary signal systems
- b. Construction of the bridge abutments, pier and wing walls
- c. Construction of retaining wall along Flying Cloud Drive
- d. Shady Oak Road removals, grading and storm sewer installation



Grading along Shady Oak Road

2. Future Construction

- a. Temporary signal systems
- b. Construction of the bridge abutments and center pier
- c. Construction of retaining walls along Flying Cloud Drive
- d. Water main crossings on Shady Oak Road
- e. Shady Oak Road removals, grading and storm sewer installation
- f. Continuing permanent sheet piling in the southeast corner of the Flying Cloud Drive intersection

Hotline
952-279-8000

Email
info@shadyoakroad.com





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

May 15, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com



Sheet Pile for Center Pier Construction

3. Traffic Control/Detours

- a. The temporary signal system at the Shady Oak Road/City West Parkway intersection has been activated and northbound Shady Oak Road reduced to one lane west of City West Parkway
- b. Temporary lane closures are anticipated on Highway 212 between 9 a.m. and 3 p.m. to facilitate bridge construction

