



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

June 10, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

June 3–10, 2015

1. Roadway Construction
 - a. Construction of the bridge pier
 - b. Construction of retaining walls along Flying Cloud Drive and the southeast ramp
 - c. Shady Oak Road removals, grading, water main and storm sewer installation
 - d. Permanent sheet piling in the southeast corner of Flying Cloud Drive
 - e. Interchange grading



Concrete Pour for Bridge Pier Footing

2. Future Construction
 - a. Construction of the bridge pier
 - b. Construction of retaining walls along Flying Cloud Drive and the southeast ramp
 - c. Shady Oak Road removals, grading, water main and storm sewer installation
 - d. Flying Cloud Drive grading and storm sewer installation
 - e. Permanent signal systems






T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

June 10, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com



Westbound 212 Exit Ramp Detour Routes

3. Traffic Control/Detours

- The westbound 212 exit ramp is closed for approximately 10 days starting at 3 a.m. Monday, June 15
- Temporary lane closures are anticipated on Highway 212 between 9 a.m. and 3 p.m. to facilitate bridge construction

