



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

June 26, 2015


Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

June 22– 26, 2015

1. Roadway Construction
 - a. Construction of the bridge pier
 - b. Construction of retaining walls along Flying Cloud Drive and the southeast ramp
 - c. Shady Oak Road removals, grading, water main and storm sewer installation
 - d. Interchange grading



Bridge Pier Columns

2. Future Construction
 - a. Construction of the bridge pier
 - b. Construction of retaining walls along Flying Cloud Drive and the southeast ramp
 - c. Shady Oak Road and Flying Cloud Drive removals, grading, water main and storm sewer installation
 - d. Permanent signal systems
 - e. Retaining wall painting





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

June 26, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Westbound Highway 212 Exit Ramp Paving

3. Traffic Control/Detours

- a. Eastbound U.S. Highway 212 is closed from approximately 3:30–5 a.m. Monday, June 29. Traffic will be detoured onto the eastbound Highway 212 exit and entrance ramps.
- b. The westbound Highway 212 exit ramp is open to traffic
- c. Temporary lane closures are anticipated on Highway 212 from 9 a.m. to 3 p.m. to facilitate bridge construction
- d. The entrance ramp to eastbound Highway 212 will be closed for approximately 10 days. The closure is tentatively scheduled for early to mid-July.