



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

July 2, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

June 26–July 2, 2015

1. Roadway Construction
 - a. Construction of the bridge pier
 - b. Construction of retaining walls along Flying Cloud Drive and the southeast ramp
 - c. Shady Oak Road grading and storm sewer installation
 - d. Permanent signal systems
 - e. Retaining wall painting



Bridge Construction

2. Future Construction
 - a. Construction of the bridge pier
 - b. Construction of retaining walls along Flying Cloud Drive and the southeast ramp
 - c. Shady Oak Road and Flying Cloud Drive grading, water main and storm sewer installation
 - d. Permanent signal systems
 - e. Bridge beam placement
 - f. Retaining wall painting





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

July 2, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Retaining Wall Painting

3. Traffic Control/Detours
 - a. Highway 212 will be reduced to one lane in each direction overnight from 7 p.m.–6 a.m. Monday, July 6, through Friday, July 10
 - b. Bridge beams will be placed from 8 p.m. Friday, July 10, through 10 a.m. Saturday, July 11
 - i. Shady Oak Road will be closed from Bryant Lake Drive to Flying Cloud Drive
 - ii. Highway 212 will be reduced to one lane in each direction and utilize the existing entrance and exit ramps to bypass the Shady Oak Road bridge
 - iii. No access to/from Shady Oak Road will be allowed from Highway 212
 - c. Temporary lane closures are anticipated on Highway 212 between 9 a.m. and 3 p.m. to facilitate bridge construction
 - d. The entrance ramp to eastbound Highway 212 will be closed for approximately 10 days. The closure is tentatively scheduled to begin Monday, July 13. Detour routes will be posted and included in next week's update.

