



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

July 8, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

July 2–8, 2015

1. Roadway Construction

- a. Construction of the bridge pier
- b. Construction of retaining wall along the southeast ramp
- c. Shady Oak Road grading and storm sewer installation
- d. Permanent signal systems
- e. Retaining wall painting



Flying Cloud Drive Grading

2. Future Construction

- a. Placement of new bridge beams
- b. Bridge deck forms and reinforcement
- c. Construction of retaining wall along the southeast ramp
- d. Shady Oak Road and Flying Cloud Drive grading, water main and storm sewer installation
- e. Permanent signal systems
- f. Retaining wall painting





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

July 8, 2015

Hotline:
952-279-8000

Email:
info@shadyoakroad.com



Shady Oak Road Detour

3. Traffic Control/Detours
 - a. Highway 212 will be reduced to one lane in each direction nightly from 7 p.m. until 6 a.m. through Friday, July 10
 - b. Bridge beams will be placed from **1 a.m. to 2 p.m. Saturday, July 11**
 - i. Shady Oak Road will be closed from Bryant Lake Drive to Flying Cloud Drive
 - ii. Highway 212 will be reduced to one lane in each direction and utilize the existing entrance and exit ramps to bypass the Shady Oak Road bridge
 - iii. No access to/from Shady Oak Road will be allowed from Highway 212
 - c. Temporary lane closures are anticipated on Highway 212 to facilitate bridge construction
 - d. The entrance ramp to eastbound Highway 212 will be closed for approximately 10 days. The closure is tentatively scheduled to begin July 20.

