



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

August 3, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

July 16–Aug. 3 2015

1. Roadway Construction

- a. Bridge deck forms and reinforcement
- b. Construction of retaining wall along the southeast ramp
- c. Shady Oak Road grading and storm sewer installation
- d. Grading and water main installation along Flying Cloud Drive
- e. Permanent signal systems




Bridge deck forms

2. Future Construction

- a. Placement of concrete bridge deck
- b. Construction of retaining wall along the southeast ramp
- c. Concrete facing of retaining wall in the southeast corner of Flying Cloud Drive and Shady Oak Road
- d. Shady Oak Road and Flying Cloud Drive grading, water main and storm sewer installation
- e. Permanent signal systems
- f. Retaining wall painting





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

August 3, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com



Paving along northbound Shady Oak Road

3. Traffic Control/Detours:

- a. Highway 212 will be reduced to a single lane from 7 p.m. Wednesday, Aug. 5, through 5 a.m. Thursday, Aug. 6, while concrete for the bridge deck is poured. This will include a temporary closure of Highway 212. Traffic will be diverted onto the exit ramp and controlled by the traffic signal.
- b. Removal of the south portion of the Shady Oak Road bridge is tentatively scheduled for the weekend of Aug. 15–16. Shady Oak Road will be closed between Flying Cloud Drive and Bryant Lake Drive. Highway 212 will utilize the entrance/exit ramps with no access to Shady Oak Road.
- c. Temporary lane closures are anticipated on Highway 212 between 9 a.m. and 3 p.m. to facilitate bridge construction.