



# T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Aug. 18, 2015

Hotline  
952-279-8000

Email  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)

## SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Aug. 13–18, 2015

1. Roadway Construction
  - a. Bridge deck concrete
  - b. Construction of retaining wall along the southeast ramp
  - c. Shady Oak Road grading and storm sewer installation
  - d. Grading and water main installation along Flying Cloud Drive
  - e. Permanent signal systems



Shady Oak Road Bridge Deck

2. Future Construction
  - a. Abutment and pier construction
  - b. Concrete facing of retaining wall in the southeast corner of Flying Cloud Drive and Shady Oak Road
  - c. Flying Cloud Drive grading and storm sewer
  - d. Removals along southbound Shady Oak Road
  - e. Water main along southbound Shady Oak Road, north of Bryant Lake Drive
  - f. Permanent signal systems
  - g. Retaining wall painting
  - h. Turf establishment






# T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Aug. 18, 2015

Hotline  
952-279-8000

Email  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)



## Bridge Removal

### Shady Oak Road Detour During Bridge Removal

3. Traffic Control/Detours
  - a. Removal of the south portion of the Shady Oak Road bridge is scheduled for this weekend beginning at 8 p.m. Friday, Aug. 21 through 5 a.m. Monday, Aug. 24. Shady Oak Road will be closed between Flying Cloud Drive and Bryant Lake Drive. Highway 212 will utilize the entrance/exit ramps with no access to Shady Oak Road.
  - b. Upon completion of the bridge removal, all Shady Oak Road traffic will be switched to the newly constructed northbound Shady Oak Road.
  - c. Temporary lane closures are anticipated on Highway 212 between 9 a.m. and 3 p.m. to facilitate bridge construction

