



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Sept. 10, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Sept. 2–10, 2015

1. Roadway Construction

- a. Abutment and pier construction
- b. Construction of retaining wall along the southeast ramp
- c. Shady Oak Road grading and storm sewer installation
- d. Grading and water main installation along Flying Cloud Drive
- e. Permanent signal systems
- f. Turf establishment



Grading Along Southbound Shady Oak Road.

2. Future Construction

- a. Abutment and pier construction
- b. Concrete facing of retaining wall in the southeast corner of Flying Cloud Drive and Shady Oak Road
- c. Flying Cloud Drive grading and storm sewer
- d. Water main along southbound Shady Oak Road, north of Bryant Lake Drive
- e. Permanent signal systems
- f. Turf establishment






T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Sept. 10, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com



Entrance Ramp to Westbound Highway 212 Detour.

3. Traffic Control/Detours

- a. The entrance ramp to westbound highway 212 will be closed for approximately 10 days. The closure will begin at 4 a.m. Monday, Sept. 14.
- b. The exit ramp from eastbound Highway 212 is tentatively scheduled to be closed for approximately 28 days. The closure will begin at 4 a.m. Monday, Sept. 28.
- c. Temporary lane closures are anticipated on Highway 212 to facilitate bridge construction. Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.

