



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Sept. 23, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Sept. 17–23, 2015

1. Roadway Construction
 - a. Beam setting
 - b. Bridge abutment wing walls
 - c. Shady Oak Road grading and storm sewer installation
 - d. Permanent signal systems
 - e. Turf establishment



Curb and Gutter Along the Westbound Highway 212 Entrance Ramp

2. Future Construction
 - a. Bridge deck forms and reinforcement
 - b. Shady Oak Road grading and storm sewer installation
 - c. Concrete facing of retaining wall in the southeast corner of Flying Cloud Drive and Shady Oak Road
 - d. Flying Cloud Drive grading, water main and storm sewer
 - e. Permanent signal systems
 - f. Turf establishment






T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Sept. 23, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com



Eastbound Highway 212 Exit Ramp Detour Route

3. Traffic Control/Detours:
 - a. The entrance ramp to westbound Highway 212 will open either Thursday or Friday evening, paving is weather dependent
 - b. The exit ramp from eastbound Highway 212 will be closed for approximately 28 days beginning at 4 a.m. Monday, Sept. 28
 - c. Temporary lane closures are anticipated on Highway 212 to facilitate bridge construction. Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.

