



# T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Oct. 7, 2015

Hotline  
952-279-8000

Email  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)

## SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Sept. 30–Oct. 7, 2015

**Special traffic closures and detours this weekend to facilitate concrete bridge deck pour. See additional information below.**

1. Roadway construction
  - a. Bridge deck forms and reinforcement
  - b. Bridge abutment wing walls
  - c. Shady Oak Road grading and storm sewer installation
  - d. Permanent signal systems
  - e. Wall painting
  - f. Turf establishment



**Storm Sewer Installation Along the Eastbound Highway 212 Exit Ramp**

2. Future Construction
  - a. Bridge deck reinforcement
  - b. Pouring concrete for the bridge deck
  - c. Shady Oak Road grading and storm sewer installation
  - d. Concrete facing of retaining wall in the southeast corner of Flying Cloud Drive and Shady Oak Road
  - e. Curb and Gutter along southbound Shady Oak Road
  - f. Flying Cloud Drive grading, water main and storm sewer
  - g. Permanent signal systems
  - h. Turf establishment





# T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: [edenprairie.org/shadyoak](http://edenprairie.org/shadyoak)

Oct. 7, 2015

Hotline  
952-279-8000

Email  
[info@shadyoakroad.com](mailto:info@shadyoakroad.com)



**Bridge Deck Reinforcement**

3. Traffic Control/Detours
  - a. The exit ramp from eastbound Highway 212 will remain closed tentatively through Monday, Oct. 26. The closure for this ramp is due to a large diameter storm pipe being installed under the ramp.
  - b. **The second half of the bridge deck is scheduled to be poured on Friday, Oct. 9 beginning at 9 p.m. This will result in the following traffic control changes:**
    - i. Shady Oak Road between the eastbound and westbound Highway 212 ramps will be closed to traffic beginning at 9 p.m. Friday, Oct. 9 and will remain closed through 5 a.m. Monday, Oct. 12 to allow for concrete bridge deck curing. Traffic will be detoured on Flying Cloud Drive, Valley View Road and Bryant Lake Drive.
    - ii. Eastbound Highway 212 will be closed between Valley View Road and Shady Oak Road from approximately 9 p.m. Friday, Oct. 9 through 3 a.m. Saturday, Oct. 10. Eastbound Highway 212 will be detoured to northbound Highway 494 and eastbound Highway 62.
    - iii. Westbound Highway 212 at Shady Oak Road will be detoured to the Shady Oak Road exit/entrance ramps. Access to Shady Oak Road west of Highway 212 will be maintained. This detour will be in place from approximately 12 a.m. Saturday, Oct. 10 through 6 a.m. Saturday, Oct. 10.
  - c. Temporary lane closures are anticipated on Highway 212 to facilitate bridge construction. Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.

