



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Oct. 29, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Oct. 20–29, 2015

1. Roadway Construction
 - a. Bridge railing concrete
 - b. Concrete bridge approach panels
 - c. Shady Oak Road grading and storm sewer installation
 - d. Pavement removal for Shady Oak Road median
 - e. Permanent signal systems



Eastbound Highway 212 Exit Ramp Paving

2. Future Construction
 - a. Concrete bridge railing and median
 - b. Flying Cloud Drive grading and storm sewer installation
 - c. Concrete facing of retaining wall in the southeast corner of Flying Cloud Drive and Shady Oak Road
 - d. Curb and gutter for the Shady Oak Road median
 - e. Permanent signal systems
 - f. Turf establishment
 - g. Installation of trees and plantings






T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Oct. 29, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com



Flying Cloud Drive Closure (6 a.m. Oct. 31, through 5 a.m. Nov. 2).

3. Traffic Control/Detours

- a. Flying Cloud Drive will be closed 500 feet north and south of Shady Oak Road, with no access to Shady Oak Road from 6 a.m. Saturday, Oct. 31, through 5 a.m. Monday, Nov. 2. Advanced warning signs have been posted and detour routes will be up during the closure.
- b. On Wednesday, Nov. 4, Shady Oak Road traffic will be shifted onto the south side of the bridge to facilitate railing, approach panel and sidewalk construction on the north side of the bridge. Shady Oak Road traffic will remain in its current location east and west of the bridge.
- c. Temporary lane closures are anticipated on Highway 212 to facilitate bridge construction. Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.

