



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Nov. 12, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

Oct. 29– Nov. 12, 2015

1. Roadway Construction

- a. Bridge railing concrete
- b. Concrete bridge approach panels
- c. Flying Cloud Drive grading and storm sewer installation
- d. Concrete curb and gutter for Shady Oak Road median
- e. Concrete facing of retaining wall in the southeast corner of Flying Cloud Drive and Shady Oak Road
- f. Permanent signal systems



Curb and gutter along Shady Oak Road median, west of Highway 212

2. Future Construction

- a. Concrete bridge railing and sidewalk
- b. Flying Cloud Drive paving
- c. Curb and Gutter for the Shady Oak Road median east of Highway 212
- d. Permanent signal systems
- e. Turf establishment
- f. Installation of trees and plantings





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

Nov. 12, 2015

Hotline
952-279-8000

Email
info@shadyoakroad.com



Grading along the eastbound 212 exit ramp

3. Traffic Control/Detours
 - a. Flying Cloud Drive traffic is scheduled to be shifted onto the new pavement Tuesday, Nov. 17
 - b. Shady Oak Road traffic will be switched to the south side between Flying Cloud Drive and the Highway 212 east ramps to complete storm sewer installation. This is expected to occur toward the end of the week of Nov. 16.
 - c. Temporary lane closures are anticipated on Highway 212 to facilitate bridge construction. Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.

