



T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

April 13, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

April 7–13, 2016

1. Roadway Construction
 - a. Concrete slope paving
 - b. Completion of median along Shady Oak Road
 - c. Permanent signal systems
 - d. Traffic control along Shady Oak Road



Excavation for Concrete Slope Paving Under Shady Oak Road Bridge

2. Future Construction
 - a. Concrete slope paving
 - b. Storm sewer near Shady Oak Road and Flying Cloud Drive intersection
 - c. Removal of excess material from the former SouthWest Transit lot
 - d. Turf establishment
 - e. Landscaping






T.H. 212 & C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

April 13, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com



Northbound Shady Oak Road Detour, April 16-17

3. Traffic Control/Detours

- a. Shady Oak Road has been reduced to one lane in each direction from City West Parkway north intersection to 1000 feet east of Flying Cloud Drive. This is expected to be in place for approximately four to six weeks.
- b. Northbound Shady Oak Road, between Flying Cloud Drive and the Highway 212 east ramps will be closed from 5 a.m. Saturday, April 16 through 8 p.m. Sunday, April 17. Traffic will be detoured south on Flying Cloud Drive to Valley View Road onto eastbound Highway 212. During this closure, southbound Shady Oak Road traffic will remain open.
- c. Temporary lane closures are anticipated on Highway 212 to complete bridge construction (concrete placement and painting). Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.

