



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

April 27, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

April 22-27, 2016

1. Roadway Construction
 - a. Concrete slope paving
 - b. Median along Shady Oak Road
 - c. Permanent signal systems
 - d. Traffic control along Shady Oak Road
 - e. Retaining wall and bridge painting.



Brick Pavers in the Shady Oak Road Median

2. Future Construction
 - a. Concrete slope paving.
 - b. Storm Sewer north of Shady Oak Road
 - c. Removal of excess material from the former SouthWest Transit lot
 - d. Shady Oak Road median
 - e. Retaining wall and bridge painting
 - f. Turf establishment
 - g. Landscaping



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

April 27, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com



Median Curb Along Shady Oak Road

3. Traffic Control/Detours
 - a. Shady Oak Road has been reduced to one lane in each direction from City West Parkway north intersection to 1000 feet east of Flying Cloud Drive. This expected to be in place for approximately three to five weeks.
 - b. Temporary lane closures are anticipated on Highway 212 to complete bridge construction (concrete placement and painting). Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.