



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

May 6, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

April 27–May 6, 2016

1. Roadway Construction
 - a. Concrete slope paving
 - b. Median along Shady Oak Road
 - c. Permanent signal systems
 - d. Storm Sewer north of Shady Oak Road
 - e. Boulevard grading
 - f. Retaining wall painting



Concrete Pedestrian Curb Ramp

2. Future Construction
 - a. Pond grading
 - b. Shady Oak Road median pavers
 - c. Retaining wall and bridge painting
 - d. Hydrant relocation
 - e. Fence installation
 - f. Turf establishment
 - g. Landscaping



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

May 6, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com



Truncated Domes for Pedestrian Curb Ramp

3. Traffic Control/Detours

- a. Shady Oak Road has been reduced to one lane in each direction from City West Parkway north intersection to 1000 feet east of Flying Cloud Drive. This expected to be in place for approximately three to five weeks.
- b. Temporary lane closures are anticipated on Highway 212 to complete bridge construction (concrete placement and painting). Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.