



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

May 19, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

May 6–19, 2016

1. Roadway Construction
 - a. Brick pavers in median
 - b. Trees, shrubs and plantings
 - c. Permanent signal systems
 - d. Storm sewer north of Shady Oak Road
 - e. Boulevard grading
 - f. Bridge and retaining wall painting.
 - g. Pond grading
 - h. Fence installation



Landscaped Median along Shady Oak Road

2. Future Construction
 - a. Soil replacement in the infiltration basin
 - b. Retaining wall and bridge painting
 - c. Hydrant relocations
 - d. Fence installation
 - e. Turf establishment
 - f. Landscaping
 - g. Final lift of bituminous pavement





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

May 19, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com



Pond and Infiltration Basin Grading

3. Traffic Control/Detours
 - a. The final lift of bituminous pavement will be placed west of Highway 212 along Shady Oak Road, City West Parkway and Bryant Lake Drive May 24–26, expect delays.
 - b. Shady Oak Road has been reduced to one lane in each direction from City West Parkway north intersection to 1000 feet east of Flying Cloud Drive. This expected to be in place for approximately two to three weeks.
 - c. Temporary lane closures are anticipated on Highway 212 to complete bridge painting. Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.