



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

June 20, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

June 10–20, 2016

1. Roadway Construction

- a. Final bituminous pavement east of Highway 212
- b. Sod, seed, trees, shrubs and plantings
- c. Permanent signal systems
- d. Boulevard grading
- e. Bridge painting
- f. Fence installation
- g. Soil placement in the infiltration basin
- h. Bridge deck grinding
- i. Storm sewer in the SouthWest Transit pond



Shady Oak Road Bridge

2. Future Construction

- a. Sod, seed, trees, shrubs and plantings
- b. Permanent striping east of Highway 212
- c. Install hydrant and abandon watermain between City West Parkway and westbound Highway 212
- d. Repair trail at the north City West Parkway intersection
- e. Shoulder and pavement on Highway 212 under the Shady Oak Road bridge





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

June 20, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com



Final Lift of Bituminous Pavement has been Completed

3. Traffic Control/Detours
 - a. Lane closures on Shady Oak Road are anticipated for approximately one week
 - b. Temporary lane closures are anticipated on Highway 212 to complete bridge painting. Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.