



T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

July 8, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com

SHADY OAK ROAD CONSTRUCTION PROGRESS UPDATE

June 20–July 8, 2016

1. Roadway Construction

- a. Sod, seed, trees, shrubs and plantings
- b. Install hydrant and abandon water main between City West Parkway and westbound Highway 212



Shady Oak Road bridge

2. Future Construction

- a. Adjust signal at the north City West Parkway intersection
- b. Shoulder and pavement on Highway 212 under the Shady Oak Road bridge
- c. Punch list and warranty work will occur periodically throughout the summer





T.H. 212 and C.S.A.H. 61 (Shady Oak Road) Interchange - Project Update

Project website: edenprairie.org/shadyoak

July 8, 2016

Hotline
952-279-8000

Email
info@shadyoakroad.com



Shady Oak Road

3. Traffic Control/Detours

- a. The north Shady Oak Road and City West Parkway intersection will be controlled by stop signs today through Monday, July 11, while the signal base is adjusted
- b. Highway 212 will be reduced to one lane Saturday, July 9, from 5 a.m. to 4 p.m. to complete shoulder paving near the abutment and median
- c. Temporary lane closures are anticipated on Highway 212 to complete bridge painting. Lane closures for westbound Highway 212 may occur between 6 a.m. and 3 p.m. Lane closures for eastbound Highway 212 may occur between 9 a.m. and 6 p.m.