

LTCP Schedule - Flying Cloud (FCM)

10/13/2009



FCM

Prepare Draft LTCP for review	Oct. 13 to Nov. 20, 2009	
Draft available for review	November 23, 2009	
30-day comment period	Nov. 23 to Dec. 22, 2009	
Review Comments and write responses	Jan 2 to Jan. 22, 2010	
Request Authority to submit to Met Council (FD&E)	February 3, 2010	

NOVEMBER - 2009						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

DECEMBER - 2009						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

JANUARY - 2010						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

FEBRUARY - 2010						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						