
 
To: Mayor and City Council 
    
From: Scott A. Kipp, Senior Planner 
 
Date: March 31, 2009 
 
Subject: MAC’s 2009 Capital Improvements at FCM 
 
 
 
The Metropolitan Airports Commission will begin work on its 2009 capital improvement 
projects for the Flying Cloud Airport starting in April.  The majority of these projects are 
related to the airport expansion approved by the FAA in its Record of Decision.  MAC staff 
and its consultant met with city staff to discuss the projects, plans and schedule.  A land 
alteration permit application has been received from MAC and found to be acceptable. These 
projects will take place between April 2009 and February 2010 and include the following 
work: 

 
 
Construction of new VOR navigation facility (April) 
 
• Installation of a new VOR navigation facility on the east side of the airport east of 

Flying Cloud Drive and south of Pioneer Trail.  A building permit has been issued.  

Runway 10R-28L Phase I (April – June) 
  

• Grading west of the south parallel runway to fill a depression in preparation for the 
runway extension. The runway will remain open during this activity.  

Runway 10R-28L Phase II (June - December) 
 

• Grading a portion of the hillside west of Spring Road within an alignment to 
accommodate the relocation of the approach lighting system to the west.   

• Extension and widening of the south parallel runway together with the relocation of 
other navigational aids specific to the runway. The runway will be closed during this 
phase.  Traffic will shift to the north parallel runway during this period.  

• The FAA will also be involved with the navigational aids relocation and testing 
through February 2010. 

• The new extended runway will available for use in December. 
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South Building Development Area TENTATIVE (June – November) 
 

• While MAC’s original schedule for the south building development area was targeted 
for 2010-2011, it has submitted a scaled down version of the first phase of the 
building area project to the FAA for review for possible stimulus money and will be 
“shovel ready” should funds be offered.   City staff is currently reviewing this phase 
of the plan for consistency with the Environmental Review documents.  

Pavement Rehabilitation (June) 
 

• A number of the north side hangar access lanes will undergo bituminous resurfacing 
and include some additional sanitary sewer services. 

Hangar Removal as Obstructions (completed by February 2010)  
 

• The EIS for the airport expansion identified several first generation hangars located 
along Flying Cloud Drive nearest to the runway to be within the airport object free 
area and need to be removed.  The State Historic Preservation Office has completed 
the evaluation and recordation of these hangars. 

 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 


